STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

JOB STAMP
WEEKLY STATEMENT OF WORKING DAYS 09-888884
CEM-2701 (REV. 04/2015) )
ADA Notice P 10f2
For individuals with sensory disabilities, this document is available in alternate agelo
formats. For alternate format information, contact the Forms Management Unit REPORT NUMBER:
at (916) 445-1233, TTY 711, or write to Records and Forms Management, 9
1120 N Qtrnnf’ MS. QO’ anrnmnntn’ CA 95814
CONTRACTOR: WEEK ENDING (month, day, year):
Rapid Contractor, Inc. 11/19/2016
Nonworking Working Day No Work
Date Day Weather, Weather Conditions, or Other Conditions "' Working Day Day Done ‘:" tf_;o_ft‘tm"i"g
ctivity

11/13/2016 Cloudy 1 0 1

11/14/2016 |Monday Rain 0 1

11/15/2016 |Tuesday Cloudy -- Wet grade 0 1

11/16/2016 |Wednesday Cloudy 1 0

11/17/2016 | Thursday Cloudy 1 0

11/18/2016 | Friday Clear 1 0

11/19/2016 Clear 1 0
Days this week 5 2 1
Days previously reported 51 2 4
Total days to date 56 4 5

Change Order

Change Order Time Adjustments Change Order Numbers 2

Days Approved

Days this report 0
Days previously reported 2
Total change order days to date 2
Computation of Extended Date for Completion Number of Numbe4red Date
Days Day
1. First working day 569 09/20/2016
2. Original working days specified in contract 80
3. COMPUTED DATE FOR COMPLETION (line 1 +line2-1) 648 12/08/2016
4. Total change order days approved to date 2
5. Total Nonworking days to date 3 4
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5) 654 12/14/2016
7. Revised working days for contract (line 2 + line 4) 82
8. Total working days to date 56
9. WORKING DAYS REMAINING (line 7 - line 8) 26

CONTROLLING ACTIVITY(IES):

Timber lagging at Wall 2 - (11/13/16 - 11/16/16)
Excavation for tieback on level 3 at Wall 1 - (11/17/16 - 11/19/16)

REMARKS:
Wet grade prevented excavation at Wall 2 for timeber lagging installation after rain event on 11/14/16, two nonworking days granted.

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement;
otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE: DATE:
11/21/2016

Distribution: Original -- Contractor; Copies -- District, resident engineer
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FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, state the reason why the day is unworkable when the weather description itself does
not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too
wet to work. Do not list days merely as "Unworkable."

2. List numbers of change orders providing for time extensions.

3. Do not include nonworking days which occur after expiration of the Extended Date of Completion. On contracts that are overtime, the
total under Working Days shall not be greater than the total of Revised Working Days (line 7). After approved total of working days has
been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under Remarks that

working and nonworking days are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new Extended Date by taking into account all nonworking days that are
reachable.

4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.






